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BEFORE THE ARIZONA CORP ORATION

In the Matter of the Application of
Shepard Water Company for
Frnancrng Approval

Docket No. W-01537A-99_0100
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QUARTERLY CONS TRUCTION
P ROGRES S  UP DATE
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13 S hepa rd Wate r Company, for its  Qua rte rly Cons truction P rogre s s  Upda te

14 s ubmits  the  following:

15 l. S he pa rd Wa te r Compa ny obta ine d fina ncing in the  a mount of

16 $299,475 from VVIFA to upgrade  the  Shepard Wate r Company domes tic wa te r

17 sys tem a t Martinez Lake  Resort. Both S hepa rd Wa te r Company and Martinez

18 La ke  Re sort a re  owne d by John Guth.

19 2. Concurre ntly with the  s ys te m upgra de  Ma rtine z La ke  Re s ort pla nne d

20 a  subdivis ion of the  la nds  a t Ma rtine z La ke  Re sort including roa d a nd s tre e t

21 replacement and othe r improvements , and the  cons truction of a  sewer sys tem by

22 Ma rtine z La ke  S e we r Compa ny (Als o owne d by J ohn Guth). The  wa te r s ys te m

23 upgra de  a nd the  s e we r sys te m will be  ins ta lle d during the  cons truction of the

24 s tree ts  and roads  planned as  pa rt of the  subdivis ion of lands .

25 3. Cons truction:

26 A. S tre e ts  -

27 1)
28 2)

3rd Quarter 2007
(July-August-September)

S urve ying - Ongoing - in progre s s .

Gra ding - Awa iting comple tion of the  cons truction of the

utilitie s  sys te ms  which a re  be ing built unde r the  s tre e ts .
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3)1 Surfacing - Awaiting comple tion of the  cons truction of the

2 utilities  systems which are  being built under the  s treets .

3 B. Wate r Sys tem -

4 Sys tem Rebuild

5 1) 55,000 gallon s torage  tank -Construction of the  55,000 gallon

6 storage tank has been completed. The s torage tank is  not yet in

7 service.

8 Surveying for trenching the  sys tem rebuild is  continuing.

9 Trenching for the  Water System Rebuild is 60 % complete

10 (Trenching and other components  of water system rebuild

l l cons tiuctionwill pa ra lle l sewer trenching and cons truction and

12 electrica l service  trenching and construction. Sewer

13 cons truction will be  firs t followed by wate r sys tem trenching

14 and ins ta lla tion and e lectrica l sys tem trenching and ins ta lla tion.

15 The s tree ts  must be  used by res idents  during construction. And

16 trenching is  covered daily. Sewer system trenching and sewer

17 line  cons truction is  100% comple te .)

18 4) Ins ta lla tion of pipes  is 60 % complete .

19 5) Ba ckfill is 60 % complete .

20 Arsenic Remediation Equipment - The arsenic removal system has  been

21 delivered and is  in process  of being ins ta lled.

22 Other - Retaining walls  surrounding the water system have been

23 constructed.

24 C. S e we r -

.25 1) Construction on the sewer lines  began February 2007.

26 2) Trenching is  100% complete . ,

27 3) Ins ta lla tion of pipes  is  100% comple te .

28 4) Backfill is  100% comple te .
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1 Equipment for the  new pumping s ta tion has  been ordered and

ins ta lled.

D. Electrica l - Cons truction is  60% comple ted.

E. Dra inage  - Cons truction has  commenced.

F. Othe r -

G. Overa ll Progress  - 75% of of the  entire  project has  been comple ted.

DATED: September 20, 2007.
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